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Visit the website at: DowntownSeattleParking.com     |     Call the AWV hotline at: 1-888-AWV-LINE (298-5463)     |     Follow @BerthaDigsSR99
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Garage Utilization Garage
Partnership
Budget

Pike Place Market Garage
Agreement 7/12 – 12/25

(840 stalls)

First and Columbia Garage
Agreement 11/11 – 6/18
(703 stalls/50 reserved)

Watermark Garage
Agreement 4/13 – 12/19
(121 stalls/30 reserved)

Hillclimb Garage
Agreement 4/13 – 12/19
(150 stalls/40 reserved)

Butler Garage
Agreement 9/13 – 12/19
(421 stalls/42 reserved)

Stadium Place Garage*
Covenant 9/13 – 8/28
(75 stalls/75 reserved)

2014 20152013 2016 2017 2018

Notes: 
1. Cost in $ x 1,000
2. Garage budget and expenditures 

exclude garage improvements, 
signage and e-park

3. Cost does not include Stadium 
Place Garage or Pike Place 
Market Garage covenants

RemainderSpent

Average cost per 
transaction to date
= $2.14
Average length of stay
= 2.6 hours
Total transactions to date
= 1,451,673
Total stalls = 2,310

$2,868$933

* Data collected quarterly.

18-07-0302

Parking Mitigation Costs by Strategy* – Project to Date
Note: Cost in $ x 1,000

RemainderSpent

*Completed strategies not shown

$19,750$10,250

Total

$318$249

Special Events

$1,277

$91

Administration

$3,597
$1,062

Garage Partnerships

$4,518
$1,518

Marketing

$336$250

Temp On-street Parking 

$2,000

Shuttle
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Parking Mitigation Program Costs

Website Utilization

Budget (2018 Update)
Cumulative Budget (2018 Update)
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Note: June budget covers May and June activities including shuttle service startup costs. Actuals expenditures only account for May activity. 
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